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ESTIMATE RUN 06/19/2014

ESTIMATE SUMMARY 17:03:48

CONTID: C19899         ESTIMATE NO: 0002 PROG 2005

PCN: 19899-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BRIDGE PREV MAINT- I25 SO PERCENT TIME:

PROJECT NO: BR0252-435                    

RAMP BRIDGE PREV MAINT- I25 SO

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

American Civil Constructors West Coast, Inc. PAY PERIOD ENDING 06/19/2014 DATE TIME STARTED 04/28/2014

3701 Mallard Drive DATE LET 02/13/2014 DATE WORK BEGAN 04/28/2014

 DATE AWARDED 02/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/21/2014 DATE ACCEPTED

Bencia CA 94510                  DATE NOTICE TO PROCEED 04/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,865,782.00 PARTICIPATING $ $ 725,514.35

AWARD PROJECT AMT: 1,579,271.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,358.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

76.22%

443,674.15

725,514.35

725,514.35

720,155.81

$

$

$

$

1,422,107.85

0.00

1,422,107.85

0.00

1,422,107.85

-23,689.07

0.00

1,398,418.78

0.00

AMOUNT DUE 1,398,418.78 720,155.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 720,155.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 19899-BID    ESTIMATE RUN 06/19/2014

PROJECT: BR0252-435                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Mobilization 0.563

0.376

626-00000  
 

142,728.000.939

57,152.00

1.000

L S 

152,000.00000

0010 Public Information Services 0.500

0.000

626-01000  
 

750.000.500

0.00

1.000

L S 

1,500.00000

0015 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

8.000

GAL 

200.00000

0020 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

290.000

SF  

20.00000

0025 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

2,008.000

SF  

17.00000

0030 *Flagging 4.000

0.000

630-00000  
 

92.004.000

0.00

384.000

HOUR

23.00000

0035 *Uniformed Traffic Control 74.500

120.250

630-00003  
 

11,685.00194.750

7,215.00

596.000

HOUR

60.00000

0040 *Traffic Control Management 9.000

13.000

630-00012  
 

13,200.0022.000

7,800.00

30.000

DAY 

600.00000

0045 *Traffic Control Vehicle 38.750

129.775

630-00025  
 

1,685.25168.525

1,297.75

596.000

HOUR

10.00000

0050 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

5.000

EACH

500.00000

0055 *Barricade (Type 3 M-A) (Temporary) 1.000

0.800

630-80335  
 

180.001.800

80.00

2.000

EACH

100.00000
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PCN: 19899-BID    ESTIMATE RUN 06/19/2014

PROJECT: BR0252-435                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size A) 29.000

23.200

630-80341  
 

522.0052.200

232.00

58.000

EACH

10.00000

0065 *Construction Traffic Sign (Panel Size B) 11.000

8.800

630-80342  
 

198.0019.800

88.00

22.000

EACH

10.00000

0070 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

36.003.600

16.00

4.000

EACH

10.00000

0072 Vert Panel (Plastic) Added by CO #02 51.000

40.800

630-80351  
 

3,396.6091.800

1,509.60

102.000

EACH

37.00000

0075 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

5,400.001.800

2,400.00

2.000

EACH

3,000.00000

0080 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.600

630-80358  
 

720.003.600

320.00

4.000

EACH

200.00000

0085 *Traffic Cone 150.000

120.000

630-80380  
 

1,350.00270.000

600.00

300.000

EACH

5.00000

0090 *Mobile Attenuator 4.000

12.000

630-85041  
 

6,400.0016.000

4,800.00

102.000

DAY 

400.00000

0095 Night Work Lighting 0.500

0.500

632-00000  
 

2,500.001.000

1,250.00

1.000

L S 

2,500.00000

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0105 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000
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PCN: 19899-BID    ESTIMATE RUN 06/19/2014

PROJECT: BR0252-435                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0115 F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0120 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 190,842.8584,760.35504,002.00CURRENT AMT0200 $ $ $

CAT NO0300 F-17-FJ 

0125 *Remove Concrete Pavement (Planing) (Special) 240.000

0.000

202-00217  
 

4,800.00240.000

0.00

240.000

SY  

20.00000

0130 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

58.000

SY  

55.00000

0135 Place Thin Bonded Overlay (Polyester Concrete) 2,053.000

0.000

519-03035  
 

51,325.002,053.000

0.00

2,053.000

SY  

25.00000

0140 Furnish Thin Bonded Overlay (Polyester Concrete) 1,427.000

0.000

519-03055  
 

127,003.001,427.000

0.00

1,472.000

CF  

89.00000

CAT 183,128.000.00190,323.00CURRENT AMT0300 $ $ $

CAT NO0301 F-17-MQ 

0145 *Remove Concrete Pavement (Planing) (Special) 450.000

0.000

202-00217  
 

9,000.00450.000

0.00

450.000

SY  

20.00000

0150 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

58.000

SY  

55.00000

0155 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

69.000

LF  

75.00000
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PCN: 19899-BID    ESTIMATE RUN 06/19/2014

PROJECT: BR0252-435                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:48

CUMULATIVE
AMOUNT

CAT NO0301 F-17-MQ 

0160 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,204.000

519-03035  
 

55,100.002,204.000

55,100.00

2,204.000

SY  

25.00000

0165 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,485.000

519-03055  
 

132,165.001,485.000

132,165.00

1,574.000

CF  

89.00000

CAT 196,265.00187,265.00212,551.00CURRENT AMT0301 $ $ $

CAT NO0302 F-17-NB 

0170 *Remove Concrete Pavement (Planing) (Special) 167.000

0.000

202-00217  
 

3,340.00167.000

0.00

167.000

SY  

20.00000

0175 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

16.000

SY  

55.00000

0180 Place Thin Bonded Overlay (Polyester Concrete) 515.000

0.000

519-03035  
 

12,875.00515.000

0.00

515.000

SY  

25.00000

0185 Furnish Thin Bonded Overlay (Polyester Concrete) 354.000

0.000

519-03055  
 

31,506.00354.000

0.00

371.000

CF  

89.00000

CAT 47,721.000.0050,114.00CURRENT AMT0302 $ $ $

CAT NO0303 F-17-NJ 

0190 *Remove Concrete Pavement (Planing) (Special) 450.000

0.000

202-00217  
 

9,000.00450.000

0.00

450.000

SY  

20.00000

0195 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

58.000

SY  

55.00000

0200 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,204.000

519-03035  
 

55,100.002,204.000

55,100.00

2,204.000

SY  

25.00000

0205 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,485.000

519-03055  
 

132,165.001,485.000

132,165.00

1,574.000

CF  

89.00000

CAT 196,265.00187,265.00207,376.00CURRENT AMT0303 $ $ $
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PCN: 19899-BID    ESTIMATE RUN 06/19/2014

PROJECT: BR0252-435                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:48

CUMULATIVE
AMOUNT

CAT NO0304 F-17-OC 

0210 *Remove Concrete Pavement (Planing) (Special) 774.000

0.000

202-00217  
 

15,480.00774.000

0.00

774.000

SY  

20.00000

0215 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

88.000

SY  

55.00000

0220 *Concrete Sealer 0.000

949.000

515-00400  
 

6,643.00949.000

6,643.00

949.000

SY  

7.00000

0225 Place Thin Bonded Overlay (Polyester Concrete) 3,398.000

0.000

519-03035  
 

84,950.003,398.000

0.00

6,796.000

SY  

25.00000

0230 Furnish Thin Bonded Overlay (Polyester Concrete) 2,488.000

0.000

519-03055  
 

221,432.002,488.000

0.00

2,488.000

CF  

89.00000

CAT 328,505.006,643.00418,295.00CURRENT AMT0304 $ $ $

CAT NO0305 F-17-OT 

0235 *Remove Concrete Pavement (Planing) (Special) 840.000

0.000

202-00217  
 

16,800.00840.000

0.00

840.000

SY  

20.00000

0240 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

68.000

SY  

55.00000

0245 *Concrete Sealer 0.000

713.000

515-00400  
 

4,991.00713.000

4,991.00

713.000

SY  

7.00000

0250 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,761.000

519-03035  
 

69,025.002,761.000

69,025.00

2,761.000

SY  

25.00000

0255 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

2,085.000

519-03055  
 

185,565.002,085.000

185,565.00

2,085.000

CF  

89.00000

CAT 276,381.00259,581.00280,121.00CURRENT AMT0305 $ $ $
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PCN: 19899-BID    ESTIMATE RUN 06/19/2014

PROJECT: BR0252-435                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:48

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 1,422,107.85725,514.35$1,865,782.00$CURRENT AMTPROJECT TOTAL


